Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order Three (3) 2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165
Vendor: GT Construction Inc. Contract Construction, Interior and Exterior Alterations, 900 E. Park

5407 Quail Creek Dr.

Contract No. 2014-110

McKinney, TX 75070

Effective Date 30-Jul-14

Awarded by Court Order No.: 2014-054-01-27
Change Order Court Order No. 1: FYI
Change Order Court Order No. 2: FYI
Change Order Court Order No. 3: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #7 ArCNITECT KeInstatement Ot DrICK TIasning alernate ana aadition oT rust
inhibitor for the brick lintels. These items are reinstated and added due to the
water test performed on the vapor barrier. Work associated with the vapor
barrier will be repaired by the contractor at their expense. Work on the brick
and lintel is in response to a situation that the Architect noticed during the
test. In addition the Architect has reviewed the record and believes that we
should add nine (9) days in addition to the sixteen (16) days already added to
the schedule for the glazing change. The contract time will be increased by

$39,679.00

sixty-five (65) days.
The original (CONtraCt SUM) Was. . . . ... oottt e $ 516,710.00
Net change to Amendment(s) (show $ plus, minus or unchanged) ($23,242.00)
CURRENT Amendment No. 3 $39,679.00
TOTAL AMENDMENT TO DATE $16,437.00

The new (contract sum) including this Amendmentwillbe ..................
$ 533,147.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect

and may only be modified in writing signed by both parties.

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY

GT Construction Inc. AUTHORITY OF COLLIN COUNTY
COMMISSIONERS’ COURT
(Print Name)
5407 Quail Creek Dr. Collin County Administration Building
McKinney, TX 75070 2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071
SIGNATURE
TITLE: Michalyn Rains, CPPO, CPPB
DATE: Purchasing Agent

DATE:




